October 2008 Progress Report
Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION

PROJECT STATUS

Check the appropriate box:
r Project work is on-going using allocated TCRP funds only
(i Project work is on-going using non-TCRP funds only
¥ Project work is on-going using allocated TCRP funds and non-TCRP funds
" All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds
I Project work has been suspended
Please describe below reason Project has been suspended.

| Project work is complete

CLOSE - OUT PROCESS (only if Project and/or Phase is complete, or TCRP fully expended)
"’ Close out report was submitted on
" Final invoice will be submitted on
["|Close out report will be submitted on
" There was a project savings

Input proportionate amount of TCRP savings l:l(indicate TCRP funds savings only, in $1,000s)
Go to the TCRP website at: http://www.dot.ca.gov/hg/transprog/ocip/tcrp/closeoutprocess/coguidance.pdf

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

No change in scope, maintained since approval in April 2006.

PROJECT SCHEDULE

Phase Scope Start End

1  Environmental
prior to 2000

2 Plans, Specificationg
& Estimates

prior to 2000

3 Right of Way
Acquisition prior to 2000

4 Construction
Jan-08 Dec-12

4 Procurement

Does this information reflect a change in the currently approved project schedule?
If yes, explain the reason(s) for change in the box below:




PROJECT CASHFLOW

APPROVED TCRP ALLOCATION(S)

Indicate amount in $1,000s

Estimated Remaining Cashflow Need

Current
Approved Expenditures as| Remainder of
Allocation(s) by of September |FY 2008 FY FY 2010 FY FY FY FY FY FY 2016 Beyond
Phase Scope Phase 2008 09 2009-10 11 2011-12 2012-13 2013-14 2014-15 2015-16 17 FY 2016-17 Total
1  Environmental
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 = -
2 Plans, Specificationg
& Estimates
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 = -
3 Right of Way
Acquisition $ 45,000 | $ 30,779 $ 14,221 $ - |s - |s - |s - |s - |s - |s - |s - |s - 45,000
4 Construction
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 = -
4 Procurement
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 = -
$ 45,000 $ 30,779 $ 14221 $ - $ - $ - $ - $ - $ - $ - $ - $ - 45,000
APPROVED LONP(S Estimated LONP Expenditure by Fiscal Year
Expenditures
Approved LONP Made by Local | Remainder of
Amount by Agency as of |FY 2008 FY FY 2010 FY FY FY FY FY FY 2016 Beyond
Phase Scope Phase September 2008 09 2009-10 11 2011-12 2012-13 2013-14 2014-15 2015-16 17 FY 2016-17 Total
1 Environmental Estimated
$ = $ = $ = $ = $ = $ - $ - $ - $ - $ - $ - $ - - (month/year) When
2 Plans, Specificationg
& Estimates
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 = -
3 Right of Way
Acquisition $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = -
4 Construction/
Procurement $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = -
$ - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - -
FUTURE ALLOCATIONS Projected Schedule of Future Allocation Proportions by Fiscal Year
Allocation(s) No
Yet Approved by FY FY FY 2011{FY 2012 FY FY FY FY Beyond
Phase Scope Phase 2009-10 2010-11 12 13 2013-14 2014-15 2015-16 2016-17 FY 2016-17 Total
1  Environmental
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 -
2 Plans, Specificationg
& Estimates
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 -
3 Right of Way
Acquisition $ - |s - |s - |s - |s - |s - |s - |s - |s - |s - Is -
4 Construction
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - s -
4 Procurement
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |3 -
$ - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 -
Projected Cashflow by Fiscal Year for Future Allocations Listed Above
FY FY FY 2011)FY 2012 FY FY FY FY Beyond
2009-10 2010-11 12 13 2013-14 2014-15 2015-16 2016-17 FY 2016-17 Total
Resulting Cashflow for Phase 1
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 S -
Resulting Cashflow for Phase 2
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 S -
Resulting Cashflow for Phase 3
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 S -
Resulting Cashflow for Phase 4 $ : $ _ $ _ $ _ $ _ $ : $ : $ : $ _ $ ;
Resulting Cashflow for Ph 4
esulting Cashflow for Phase s s s s s s s s s s .
$ - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 -




PROJECT FUNDING PLAN

Source

Type

Phase 1

Indicate amount in $1,000s

Phase 2

Phase 3

Phase 4

Total

[TCRP

State

Committed
Proposed

45,000

45,000

STIP-RIP

State/Federal

Committed
Proposed

64,092

245,538

STIP-IIP

State/Federal

Committed
Proposed

1,508

1,508

Local Transnet 1

Local

Committed
Proposed

43,669

43,669

Local Transnet 2

Local

Committed
Proposed

54,176

123,628

Demo

Federal

Committed
Proposed

2,250

2,250

RSTP

Federal

Committed
Proposed

22,438

92,431

TCSP

Federal

Committed
Proposed

1,000

1,000

HPP

Federal

Committed
Proposed

10,000

Committed
Proposed

Committed
Proposed

Committed
Proposed

Totals

Committed
Proposed

330,891

565,024

R0 R0 R0 R0 |e(e || |ee|e|ee |8 | || |e]e|e

R0 R0 R0 B8 |e(e || |ee|e|ee |8 | |e|le|e|e|e

R0 |R|0|R|0 | B8 |8 |e(e || |ee|e|ee |8 | |e|le|e]e|e

234,133

BB R0 B8 |8 |e(e || |ee|e|ee |8 | |e|e|e]e|e

R0 R0 R0 R0 |8 |e(e || |ee|e|ee |8 | |e|e|e]e|e

Does this information reflect a change in the currently approved project funding plan?
If yes, explain the reason(s) for change in the box below:
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